

(X)

Date: August 2, 1988

SUBJECT: Delivery Order Modification - Bossert Manufacturing - No. 7445-02-020
Site No. S7

FROM: Jack D. Harmon, On-Scene Coordinator
Response and Prevention Branch

TO: Constance Hart, Contract Administrator
Procurement Section

The purpose of this memo is to request a modification of Delivery Order No. 7445-02-020. The following item requires modification:

1. The period of performance should be extended from the effective date of the delivery order to September 30, 1988.

If you have any questions on this modification, please feel free to contact me at FTS 340-6789.

427754

