

**DAILY SUMMARY REPORT
BCF OIL REFINERY SITE
CONTRACT NO. 68-S2-99-07, DO #019**

Report No.: BCF-012

Date: Feb.24/25, 2001

Weather:

Description of Delivery Order: Perform tasks necessary and incidental to the completion of work as described in EPA Delivery Order #019, as well as work directed or requested on Daily Work Orders as provided by OSC.

Personnel and Work Schedule:

Hours: See 1900-55 form

B. Darrien – Security

F. Wilson – Security

R. Singh – Security

Equipment Utilized:

Pickup Truck (2) Computer/Laptop (0)

Excavator (1) Printer (2)

Portable Boiler (1) 185 cfm Compressor (1)

3" Diaphragm Pump (2) Cellular Phone (0)

Copier (1)


Fax (1)

Radios (3)

Health and Safety Topics:

Work Performed by the Contractor: Performed security detail during the first, second and third shifts. Inspected drums, tanks and facility areas on a routine basis.

448175



**DAILY SUMMARY REPORT
BCF OIL REFINERY SITE
CONTRACT NO. 68-S2-99-07, DO# 019**

Level of Protection:

DATE: Feb. 24/25, 2001

Level "D" - General site activities.

Level "C" - Waste handling activities.

Work Performed by Subcontractors:

None.

Request for Changes in Method or Scope and Specific Direction Received from OSC:

None.

Documents Submitted: None.

To:

Document:

Meetings Held, Subject Matter (Decisions):

None.

Planned Activities:

Planned activities discussed on Feb. 24, 2001 report.

WRS Response Manager: Robert Moody

EPA On-Scene Coordinator: Thomas Budroe