

From: [Bruce Scott Kennington](#)
To: [Granger, Michelle](#)
Cc: "[Bruce White \(Bruce.White@btlaw.com\)](#)"; [Mumford, Fred](#); "[Luis Hidalgo \(Luis.Hidalgo@riotinto.com\)](#)"; "[Jeff Armington \(jeff.armington@riotinto.com\)](#)"; [Zizila, Frances](#); [Daniel Fortaney](#); [Felix E. Miranda](#); [Russell Gladd](#)
Subject: PVGCS Site, CD + OU3, Monthly Progress Report No. No. 33 (June 1 to June 30, 2019)
Date: Wednesday, July 10, 2019 3:57:08 PM
Attachments: [19.07.10 OU3 MPR 033 Rev0.pdf](#)

Dear Michelle:

On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial Design/Remedial Action Consent Decree (CD)¹, and Luis Hidalgo (Project Coordinator for OU3), please see the attached monthly progress report for Remedial Design and Remedial Action for Operable Unit (OU)3 of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site, also submitted via Aconex.

¹ In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Sincerely,

Bruce S. Kennington

Principal

D +1 312 288 3834

M +1 312 953 9965

bkennington@ramboll.com

Ramboll Environ
333 West Wacker Drive, Suite 2700
Chicago, IL 60606
USA
www.ramboll.com