



Mac Email
<mac@penn-er.com>

05/15/01 06:08 PM

356747
5e

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, frebowitza@ttnus.com, ghorvat@dynamac.com,
rapatel@state.pa.us, umedr@aol.com, jshelton@pirnie.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>, Anthony Dappolone/R3/USEPA/US@EPA
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 5/15/01 and planned for completion on 5/16/01.

Work Completed on 5/15/01

The installation of the stormwater outlet line from Basin #2 to the drainage swale located just south of Quarry No. 4 was continued today. Also, the building foundation was backfilled with soil obtained from the Glasgow quarry

Anticipated Work for 5/16/01

The installation of the stormwater outlet line from Basin #2 to the drainage swale located just south of Quarry No. 4 should be completed tomorrow. Also, continued backfilling of the building foundation will be implemented tomorrow.

Potential Issues

No issues of potential environmental concern were identified at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information.

Thanks,
Mike