



Mac Email
<mac@penn-er.com>
10/31/01 04:29 PM

399230 007
5e

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jbartl@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>, "Horvat, George" <GHorvat@Dynamac.com>, rapatel@state.pa.us, umsdrr@aol.com, jshelton@pimie.com, rwagenmann@umtownship.org, bhartlein@libertyproperty.com, jsunday@libertyproperty.com, "Darryl D. Borrelli" <dborrelli@mgklaw.com>, "Brenda H. Gotanda" <BGotanda@mgklaw.com>
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 10/31/01 and planned for completion on 11/1/01.

Work Completed on 10/31/01

The new stormwater manholes that were installed south of Basin No. 1 and northwest of the on-site building slab were sealed today. Also, grading of soils over the stormwater lines that were relocated on 10/29 and 10/30 was continued today. The domestic and fire water hookups were installed at the western end of the building as well today.

Anticipated Work to be Completed on 11/1/01

Grading of soils over the stormwater lines that were relocated on 10/29 and 10/30 will be continued tomorrow. The portion of the domestic and fire water lines located west and just northwest of the building will be installed tomorrow. These lines will be tied into the hookups that were installed at the western end of the building today. These lines will eventually be extended to Renaissance Boulevard. Also, a storm water line will be installed directly east of the building. This line will connect an existing outfall located in the northern portion of Basin No. 2 to storm sewers to be eventually installed north of the building.

Potential Issues

No potential issues of concern were encountered at the site today.

Please feel free to give me a call if you have any questions regarding the contents of this project status report or if you require additional information