



July 10, 2018

United States Environmental Protection Agency
Sam Nunn Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, Georgia 30303-8960

Attention: Mr. Wesley Hardegree
Environmental Engineer

Re: **Quarterly Progress Report #23 April-June 2018**
ERP Compliant Coke, LLC
3500 35th Avenue North
Birmingham, Jefferson County, Alabama
USEPA ID No. ALD 000 828 848
Terracon Project No. E1127096

Dear Mr. Hardegree:

On behalf of ERP Compliant Coke, LLC (ERP Coke), Terracon Consultants, Inc. (Terracon) has prepared Quarterly Progress Report #23 for the work completed from April 1, 2018 to June 30, 2018 for the above-referenced site. This progress report has been prepared in accordance with paragraph 53 of the Order on Consent with effective date of August 1, 2016.

PROGRESS REPORT (APRIL 1, 2018 THROUGH JUNE 30, 2018)

Corrective Measures Implementation

- n The *Corrective Measures Implementation (CMI) Work Plan's* for SMA 4 and SMA 5 were submitted to the US EPA on June 28, 2018.

Interim Measures

- n Hydraulic Control System was running during this reporting period. The volume of water recovered from April 1, 2018 through June 30, 2018 was 638,630 gallons.
- n Groundwater level measurements and groundwater samples were collected from the monitoring wells in May 2018. These results will be reported to EPA in the next Annual Report which is due by August 30, 2018.

PROJECTED WORK FOR NEXT REPORTING PERIOD (JULY 1, 2018 THROUGH SEPTEMBER 31, 2018)

Corrective Measures Studies (CMS)

- We anticipate comments for the CMS SMA 3 will be received from the USEPA.

Corrective Measures Implementation

- We anticipate comments for the CMI Work Plans for SMA 4 and SMA 5 will be received from the USEPA.

Interim Measures


- Collect groundwater samples in August 2018.

CLOSING

If you should have any questions, please do not hesitate to contact us at (205) 942-1289.

Sincerely,

Terracon



Terrell W. Rippstein, AL-PG#8
Principal Geologist

Cc: Meredith Anderson – EPA Region 4
Mr. Don Wiggins – ERP Coke
ADEM