

From: [Gary Moore](#)
To: [Gloria Moran](#)
Subject: Falcon Refinery: update
Date: 12/12/2011 03:47 PM
Attachments: [EPA weekly progress report 20111209.doc](#)
[Copy of 20111209 Falcon Refinery Weekly.xlsx](#)

Gloria:

It appears that Falcon will not complete the removal action by December 31, 2011. It appears that much will be completed according to the schedule provided but it will not all be done. We need to discuss this site further after the holidays (early January). We may also need to do a take over for the removal but I am not will to make that call at this time.

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627
Work: 214-665-6609
email: moore.gary@epa.gov

----- Forwarded by Gary Moore/R6/USEPA/US on 12/12/2011 03:43 PM -----

From: "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>
To: Gary Moore/R6/USEPA/US@EPA, Richard Bergner <rbergner@rflaw.net>
Date: 12/12/2011 03:19 PM
Subject: update

Gary,

I have updated the weekly update reports to reflect site conditions. Most notably I have pushed the completion date on Tank 26 due to the delay in getting the TCEQ Discharge Permit. We contacted the Phil Winsor today and he indicated that the permit was being written and we should receive it soon.

Stephen Halasz
Program Manager

505 East Huntland Drive, Suite 250, Austin TX 78750
T: 512.684.3351 | F: 512.329.8750 | C: 512.745.6155



9566693

Follow us on [LinkedIn](#) or [Twitter](#) | www.trcsolutions.com

***** ATTACHMENT NOT DELIVERED

This Email message contained an attachment named
image001.jpg
which may be a computer program. This attached computer program
could
contain a computer virus which could cause harm to EPA's
computers,
network, and data. The attachment has been deleted.

This was done to limit the distribution of computer viruses
introduced
into the EPA network. EPA is deleting all computer program
attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was
legitimate, you
should contact the sender and request that they rename the file
name
extension and resend the Email with the renamed attachment.
After
receiving the revised Email, containing the renamed attachment,
you can
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.

***** ATTACHMENT NOT DELIVERED



EPA_weekly_progress_report_20111209.doc Copy of 20111209_Falcon_Refinery_Weekly.xlsx