



EA Engineering, Science, and Technology, Inc.. PBC

405 State Highway 121 (Bypass)
Building C, Suite 100
Lewisville, TX 75067
Telephone: 972-315-3922
Fax: 972-315-5181
www.eaest.com

25 November 2015

Mr. Michael Pheeny
Contracting Officer
U.S. Environmental Protection Agency (EPA) Region 6
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

RE: 75 Percent Notification
Arkwood, Inc., Superfund Site
EPA Region 6 Remedial Action Contract 2
Contract No.: EP-W-06-004
Task Order No.: 0100-RSBD-06A3

Dear Mr. Pheeny:

Pursuant to Paragraph B.5 (d) of the subject contract, EA Engineering, Science, and Technology, Inc., PBC (EA) is providing notification to the U.S. Environmental Protection Agency (EPA) on our approaching 75 percent of the expenditure limit for Task Order 0100-RSBD-06A3.

As of 20 November 2015, EA had expended \$120,948.86 (71.1 percent) of its authorized incremental funding (\$170,000). At present, EA estimates that it will reach 75 percent of its expenditure limit within the next 90 days, and the additional incremental funding will be required to complete Task Order activities.

The period-of-performance for this Task Order extends through 21 May 2016.

Sincerely,

Tim Startz
Program Manager

cc: Rena McClurg, EPA Project Officer (letter only)
Stephen Tzhone, EPA Task Order Monitor (letter only)
Tim Startz, EA Program Manager (letter only via e-mail)
File



9643608