

From: [Pereira, Stephen](#)
To: [Malott, Vincent](#)
Subject: FW: Stephen Pereira's Monthly Report (TCEQ Monthly Call)
Date: Thursday, December 6, 2018 8:57:22 AM

Greetings Vince,

I appreciate you for always being readily available to provide me with guidance. Please see the highlights for the month of November listed below:

1. Geneva Industries Superfund Site- Please see the status update for Geneva Industries Superfund Site listed below.

-Received the Final Public Notices for the 2018 Five Year Review (FYR) for Geneva Industries Superfund Site from Skeo Solutions. I am in the process of working with Lydia Murungi on entering this information into SEMS.

2. Odessa Chromium # 1 Superfund Site- Please see the status update for Odessa Chromium # 1 Superfund Site listed below.

EA-Remedial Investigation (RI)/Feasibility Study (FS)

-Had teleconference meetings with the EA Project Manager Beth Lui concerning the RI/FS Task Order 148.

- EPA held a meeting with EA for Thursday November 26 at the EPA Region 6 Office. The purpose of this meeting is to get additional clarification on EA's request for additional funding for Task Order 148 (RI/FS Task Order)

- Scheduled a meeting with John Meyer & Vince Malott to discuss the RI/FS 148 for the Odessa Chromium # 1 Superfund Site for Tuesday December 11th .

EPA Remedial Action (RA)

-EPA is currently working on the EPA Superfund State Contract (SSC) & Statement of Work for the Odessa Chromium # 1 Superfund Site. EPA Region 6 (Superfund Division) has requested funding and waiting to hear back from EPA Headquarters.

Optimization Follow-up

-Working on a Post Optimization Follow-up for the Odessa Chromium # 1 Superfund Site.

3. Highlands Acid Pits Superfund Site- Please see the status update for the Highlands Acid Pits Superfund Site listed below .

-Worked on IC's for the Highlands Acid Pits Superfund Site.

- Had a meeting with Sherell Heidt this week to discuss the ICs for the Highlands Acid Pits Superfund Site.

4. Many Diversified Interest Superfund Site- Please see the status update for the Many Diversified Interest Superfund Site listed below.

-Casey Lockett-Synder received a status update on the MDI Superfund from SKA. According to SKA, the new town home development is actually taking place on the National Vinegar property which is adjacent to the MDI Superfund Site. SKA consulting is in the process of updating their development schedules for the OU1 of the MDI Site & will follow up with EPA

once they have an updated draft.

- I provided TCEQ with an update on the current events.

5.Lane Plating Superfund Site- Please see the status update for the Lane Plating Works Superfund Site listed below.

- Generated a PowerPoint presentation for the Lane Plating Works Superfund Site Community Meeting. Received and implemented feedback.

- Gave a Dry Run presentation to the Lane Plating Works Superfund Site Team

- Hosted a site visit at the Lane Plating Works Superfund Site Facility.

- Helped Kenneth Shewmake and Edward Mekeel prepare for the community meeting.

- Responded to citizens questions and comments from the community meeting.

- Attended meeting for the with the Lane Plating Works Superfund Site.

- EPA official met with City Hall Officials about the Lane Plating Works Superfund Site Community Meeting, site access, and sampling.

- Worked on comments for the CSM.

- Worked on my evaluation on the October Monthly Summary for the Lane Plating Superfund Site.

Other

- Worked on in filing documents for SEMS.

Respectfully,
Stephen Pereira

Stephen Pereira REP, CESCO,CNRP, MS (Life Scientist, Remedial Project Manager)
U.S. Environmental Protection Agency (Region 6)
Superfund Division (6SF-RA)
1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

Office Telephone # (Direct) - (214) 665-3137

Work Cell Phone # - (214) 755-8616

Office Telephone # (Toll-Free) - (800) 533-3508

Office Facsimile # - (214) 665-6660 E-Mail – pereira.stephen@epa.gov