


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 4	
2. AMENDMENT/MODIFICATION NO. P00003		3. EFFECTIVE DATE 01-Jun-2017		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)	
6. ISSUED BY NAVSUP FLC JACKSONVILLE CONTRACTS DIVISION ELAINE FLORENCE BLDG 110 3RD FLOOR NAS JACKSONVILLE FL 32212-0097		CODE N68836		7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) SEAWARD SERVICES, INC. JEROME BEST 222 PEARL ST STE 300 NEW ALBANY IN 47150-3471				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N68836-17-C-0001			
				X 10B. DATED (SEE ITEM 13) 27-Oct-2016			
CODE 43964		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
X D. OTHER (Specify type of modification and authority) FAR 52.212-4(m)							
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: nbzejf011713704 This modification is a follow-up to the Notice of Termination for Cause letter issued on May 31, 2017. The purpose of this modification is to terminate the contract in its entirety effective June 1, 2017.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) DARRYL Q. NELSON / CONTRACT SPECIALIST TEL: 904-542-1063 EMAIL: darryl.nelson@navy.mil			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 01-Jun-2017	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

TERMINATION FOR CAUSE

This contract is terminated for cause pursuant to FAR 52.212-4(m). Seaward has failed to demonstrate to the Government that it can perform all mission essential Port Operations requirements in accordance with the Performance Work Statement as described to you in the Government's Notice of Termination for Cause letter dated May 31, 2017.

This modification serves as formal notice of the termination for cause. You are hereby advised to cease all further performance effective June 1, 2017. In accordance with FAR 12.403(c)(2), the Government's remedy will be to acquire the required Port Operations Support Services from another Contractor.

This is the final decision of the Contracting Officer. You may appeal this decision to the agency board of contract appeals. If you decide to appeal, you must, within 90 days from the date you receive this decision, mail or otherwise furnish written notice to the agency board of contract appeals and provide a copy to the Contracting Officer from whose decision this appeal is taken. The notice shall indicate that an appeal is intended, reference this decision, and identify the contract by number.

With regard to appeals to the agency board of contract appeals, you may, solely at your election, proceed under the board's—

(1) Small claim procedure for claims of \$50,000 or less or, in the case of a small business concern (as defined in the Small Business Act and regulations under that Act), \$150,000 or less; or

(2) Accelerated procedure for claims of \$100,000 or less.

Instead of appealing to the agency board of contract appeals, you may bring an action directly in the United States Court of Federal Claims (except as provided in 41 U.S.C. 7102(d), regarding Maritime Contracts) within 12 months of the date you receive this decision.

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$1,225,122.50 from \$1,273,102.50 to \$47,980.00.

CLIN 0001:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0001) was decreased by \$85,638.00 from \$85,638.00 to \$0.00

CLIN 0002:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0002) was decreased by \$73,662.00 from \$73,662.00 to \$0.00

SUBCLIN 0003AA:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0003AA) was decreased by \$87,268.50 from \$87,268.50 to \$0.00

SUBCLIN 0003AB:

AB: 02120172017 2020000 A84BK 434707VFRP 2540 0010944423 S 0045868 434 18 021001 (CIN MIPR109444230003AB) was decreased by \$290,895.00 from \$290,895.00 to \$0.00

SUBCLIN 0004AA:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0004AA) was decreased by \$42,828.00 from \$42,828.00 to \$0.00

SUBCLIN 0004AB:

AB: 02120172017 2020000 A84BK 434707VFRP 2540 0010944423 S 0045868 434 18 021001 (CIN MIPR109444230004AB) was decreased by \$142,760.00 from \$142,760.00 to \$0.00

CLIN 0005:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0005) was decreased by \$16,044.00 from \$16,044.00 to \$0.00

CLIN 0006:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0006) was decreased by \$25,992.00 from \$25,992.00 to \$0.00

CLIN 0007:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0007) was decreased by \$36,615.00 from \$36,615.00 to \$0.00

CLIN 0008:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0008) was decreased by \$29,727.00 from \$29,727.00 to \$0.00

CLIN 0009:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0009) was decreased by \$29,727.00 from \$29,727.00 to \$0.00

CLIN 0010:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0010) was decreased by \$33,780.00 from \$33,780.00 to \$0.00

CLIN 0011:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0011) was decreased by \$11,791.00 from \$11,791.00 to \$0.00

CLIN 0012:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0012) was decreased by \$11,944.00 from \$11,944.00 to \$0.00

CLIN 0013:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0013) was decreased by \$8,523.00 from \$8,523.00 to \$0.00

CLIN 0014:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0014) was decreased by \$197,928.00 from \$197,928.00 to \$0.00

CLIN 0015:

AA: 1771804 52FA 257 00520 056521 2D PRPIFT 00 51417RC001CH (CIN N6051417RC001CH0015) was decreased by \$100,000.00 from \$100,000.00 to \$0.00

(End of Summary of Changes)