

From: Kelly Wright <kwright@sbtribes.com>
Sent: Wednesday, March 26, 2014 11:37 PM
To: Barbara Ritchie
Cc: Weigel, Greg; Lynch, Kira; Fisher, Carla; Smith, Andy; susanh@ida.net; Rob Hartman; Jeff Hamilton; brian.english@deq.idaho.gov; Al Lam; Mark Smith; Marc Bowman; Rochlin, Kevin; vannoyj@dhw.idaho.gov; Paden, Norka E - CO 6th
Subject: Re: RCRA Pond UAO Weekly Reports #189 - March 17 - March 23, 2014
Categories: Lepic 3-22 to 4-4

Was wondering if the power was off at the RCRA Ponds tonight? No lights at any of the areas that could be seen. Let me know if I missed something.

Thanks

Kelly

Sent from my iPhone

On Mar 26, 2014, at 2:19 PM, "Barbara Ritchie" <BARBARA.RITCHIE@fmc.com> wrote:

Greg,

As you had directed, FMC is providing a weekly report, pursuant to the RCRA Pond UAO, describing field activities conducted pursuant to work plans you have approved.

Work Performed this week

- Continued implementation of the IWP and 7 day operation (80 hours per week; 12 hr/day Mon-Sat and 8 hrs on Sunday) of one GES unit at the east perimeter standpipe on Pond 18A, and operation of a second GES unit extracting at that location 4 hrs per day, 7 days per week that began operation on 2/6/14 pursuant to EPA approval. The relatively flat concentration trend continued and alternative GES operating scenarios will be evaluated if the trend changes.
- Continued continuous monitoring at three Pond 18A boundary locations during periods of gas extraction. There were no TWA or maximum values above the thresholds specified in the Air Monitoring Plan. A spreadsheet summarizing the results of this monitoring to date is attached.
- Other than continuous monitoring at Pond 18A, no monitoring was required pursuant to the approved work plans during the reporting period.

Problems Encountered:

None.

Unplanned Events Encountered:

None.

Work to be performed the following week:

- Continue implementation of the IWP and 80 hours per week operation of one GES unit and 28 hours per week of operation of a second GES unit, at the east perimeter standpipe on Pond 18A.
- Continue continuous monitoring at three Pond 18A boundary locations during periods of gas extraction.
- Other than continuous monitoring at Pond 18A, no monitoring is required to be performed pursuant to the approved work plans.
- Begin to compile March monitoring data for submittal in the monthly report to be submitted 4/9/14 and reviewed in a conference call scheduled for 4/14/14, 9A PST/10A MST/noon EST.