

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE J		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. 02		3. EFFECTIVE DATE 02-Aug-2010		4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO.(If applicable)	
6. ISSUED BY NAVAL SURFACE WARFARE CENTER CRANE DIV (b)(6) BLDG 3291 300 HIGHWAY 361 CRANE IN 47522-5001		CODE N00164		7. ADMINISTERED BY (If other than item 6) DCMA SEATTLE CORPORATE CAMPUS EAST III 3009 - 112TH AVENUE NE SUITE 200 BELLEVUE WA 98004-8019		CODE S4801A	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) LIGHTFORCE USA, INCORPORATED 1040 HAZEN LN OROFINO ID 83544-9616				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. N00164-10-D-JQ23-0003			
				X 10B. DATED (SEE ITEM 13) 13-Jul-2010			
CODE 1SLF0		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Mutual agreement of both parties.							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u> 1 </u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: schaeam102492 To increase quantity of CLIN 0015. The total cost of this contract was increased by \$1,758.00 from \$541,241.00 to \$542,999.00. All other terms and conditions remain unchanged.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) (b)(6) CONTRACT SPECIALIST TEL: (b)(6) EMAIL: (b)(6)			
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY (b)(6) (Signature of Contracting Officer)		16C. DATE SIGNED 02-Aug-2010	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SECTION 4.0 - CLAUSES & OTHER FULL TEXT INFORMATION

SUMMARY OF CHANGES

SECTION 1.0 - SCHEDULE/INSPECTION & ACCEPTANCE/DELIVERY

The total cost of this contract was increased by \$1,758.00 from \$541,241.00 to \$542,999.00.

CLIN 0016 is added as follows:

<u>ITEM NO</u>	<u>SUPPLIES/SERVICES</u>	<u>QTY</u>	<u>U/I</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
0016	PR #: 02113469 Same as CLIN 0015 See Table below.	(b)(4)	(b)(4)	(b)(4)	\$1,758.00

FOB: Destination

FFP

Contract ACRN AA Direct Cite Doc. No: N0002410WX31124 (AA)

The following Acceptance/Inspection Schedule was added for CLIN 0016:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
Destination	Government	Destination	Government

The Delivery Schedule has been revised to:

DELIVERY INFORMATION

CLIN	DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
0004				
0004AA	13-FEB-2011	(b)(4)	NAVAL SURFACE WARFARE CENTER CRANE DIV (b)(6) BLDG 3291 CODE JXQR 300 HIGHWAY 361 CRANE IN 47522-5001 (b)(6) FOB: Destination	N00164
0004AA	15-MAR-2011	(b)(4)	(SAME AS PREVIOUS LOCATION) FOB: Destination	N00164
0004AA	14-APR-2011	(b)(4)	(SAME AS PREVIOUS LOCATION) FOB: Destination	N00164

0004AA 14-MAY-2011	(b)(4)	(SAME AS PREVIOUS LOCATION) FOB: Destination	N00164
0004AB 14-MAY-2011	(b)(4)	(SAME AS PREVIOUS LOCATION) FOB: Destination	N00164
0004AB 13-JUN-2011	(b)(4)	(SAME AS PREVIOUS LOCATION) FOB: Destination	N00164
0004AB 13-JUL-2011	(b)(4)	(SAME AS PREVIOUS LOCATION) FOB: Destination	N00164
0015 20-OCT-2010	(b)(4)	(SAME AS PREVIOUS LOCATION) FOB: Destination	N00164
0016 20-OCT-2010	(b)(4)	(SAME AS PREVIOUS LOCATION) FOB: Destination	N00164

Note: The Contractor is authorized to deliver the ordered units before the subject deliver date(s) at no additional cost to the Government.

SECTION 2.0 - ACCOUNTING INFORMATION

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$1,758.00 from \$541,241.00 to \$542,999.00.

CLIN 0016:

Funding on CLIN 0016 is initiated as follows:

ACRN: AA

CIN: 021134690001

Acctng Data: 9700300 8CSP 310 SA9D4 0 068342 2D 000000 4Z14B0000000

Increase: \$1,758.00

Total: \$1,758.00

Job Order 090C4K4 (EXP. 30-SEP-2012) with funded quantity (b)(4) and funded amount \$1,758.00 has been added.

(End of Summary of Changes)