		1. CONTRACT	ID CODE	PAGE OF PAGES		
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			J		1 6	
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(Ifapplicable)			
03	22-Dec-2015	1300454238				
6. ISSUED BY CODE	N00164	7. ADMINISTERED BY (Ifother than item6)	COI	DE S2206	6A	
NAVAL SURFACE WARFARE CENTER CRANE DIV (b)(6) BLDG(b)(6) 300 HIGHWAY 361 CRANE IN 47522-5001		DCMA BOSTON 495 SUMMER STREET BOSTON MA 02210-2138				
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) FLIR SYSTEMS, INC. (b)(6) 25 ESQUIRE RD. NORTH BILLERICA MA 01862-2501 X CODE 3UVR3 FACILITY CODE			9A. AMENDM	9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)			
				N00104-13-D-3Q39-0003		
				10B. DATED (SEE ITEM 13) 23-Sep-2014		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICIT.						
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer is extra				is not exten	nded.	
Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. Ifby virtue of this amendment you desire to change an offer already submitted, such change may be made by telegramor letter, provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.						
12. ACCOUNTING AND APPROPRIATION DATA (If required)						
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.						
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).						
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a)(3): Agreement betw een both parties.						
D. OTHER (Specify type of modification and authority)						
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office.						
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: kab34616471 The purpose of this no cost modification is to extend delivery dates on CLINs 0001 and 1001 (Delivery 1) in exchange for consideration in the form of a quantity of scmos integrated into MARFLIR II S/N DT 0005. All other terms and conditions remain unchanged. Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)						
13A. NAME AND TITLE OF SIGNER (Type Of	print <i>)</i>	(b)(6) / CONTRACTING TEL: (b)(6)	OFFICER	(b)(6)	,, print)	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNE			160	C. DATE SIGNED	
(Circulation of Circulation of Circu		BY (b)(6)		22	2-Dec-2015	
(Signature of person authorized to sign)		(Signature of Contracting Offi	cer)			

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SECTION 4.0 - CLAUSES & OTHER FULL TEXT INFORMATION

SUMMARY OF CHANGES

SECTION 1.0 - SCHEDULE/INSPECTION & ACCEPTANCE/DELIVERY

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC

21-SEP-2015 (b)(4) NAVAL SURFACE WARFARE CENTER N00164

CRANE DIV

M/F: (b)(6)

BLDG (b)(6) 300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC

30-NOV-2015 (b)(4) NAVAL SURFACE WARFARE CENTER N00164

CRANE DIV

M/F: (b)(6)

BLDG (b)(6) 300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC

22-MAY-2015 (b)(4) NAVAL SURFACE WARFARE CENTER N00164

CRANE DIV

M/F:

BLDG (b)(6) 300 HWY 361

CRANE IN 47522-5001

(b)(6)

(b)(6) FOB: Destination

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC

N00164

16-JUN-2015

(b)(4)

NAVAL SURFACE WARFARE CENTER

(b)(6)

CRANE DIV

M/F: BLDG (b)(6)

300 HWY 361 CRANE IN 47522-5001

(b)(6)

FOB: Destination

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC

22-JUN-2015

b)(4

NAVAL SURFACE WARFARE CENTER

(b)(6)

N00164

CRANE DIV

M/F: BLDG (b)(6)

300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

To:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC

26-AUG-2015

(b)(4)

NAVAL SURFACE WARFARE CENTER

(b)(6)

N00164

CRANE DIV

M/F:

BLDG (b)(6)

300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC

N00164

22-MAY-2015

b)(4

NAVAL SURFACE WARFARE CENTER

(b)(6)

CRANE DIV

M/F:

BLDG (b)(6)

300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

To:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC

23-JUN-2015

(b)(4)

NAVAL SURFACE WARFARE CENTER

(b)(6)

N00164

CRANE DIV

M/F: BLDG (b)(6) 300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC

22-JUN-2015

(b)(4)

NAVAL SURFACE WARFARE CENTER

(b)(6)

N00164

CRANE DIV

M/F:

BLDG (b)(6) 300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

To:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC

30-JUN-2015

(b)(4)

NAVAL SURFACE WARFARE CENTER

(b)(6)

TER N00164

CRANE DIV

M/F: BLDG_(b)(6)

300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS

DODAAC

22-JUL-2015

b)(4)

NAVAL SURFACE WARFARE CENTER

(b)(6)

N00164

CRANE DIV

M/F:

BLDG (b)(6)

300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

To:

N00164-13-D-JQ59 000303 Page 5 of 6

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC

27-OCT-2015 b)(4 NAVAL SURFACE WARFARE CENTER N00164

CRANE DIV

M/F: BLDG (b)(6) 300 HWY 361

CRANE IN 47522-5001

(b)(6)

(b)(6)

FOB: Destination

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC

21-AUG-2015 (b)(4) NAVAL SURFACE WARFARE CENTER N00164

CRANE DIV

M/F: (b)(6) BLDG (b)(6)

300 HWY 361

CRANE IN 47522-5001

(b)(6) FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC

17-NOV-2015 b)(4 NAVAL SURFACE WARFARE CENTER N00164

CRANE DIV

M/F:

BLDG (b)(6) 300 HWY 361

CRANE IN 47522-5001

(b)(6)

(b)(6)

FOB: Destination

The following Delivery Schedule item for CLIN 1001 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC

21-OCT-2015 (b)(4) NAVAL SURFACE WARFARE CENTER N00164

CRANE DIV

M/F: (b)(6)

BLDG (b)(6) 300 HWY 361

CRANE IN 47522-5001

(b)(6)

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC

01-DEC-2015 b)(4 NAVAL SURFACE WARFARE CENTER N00164

CRANE DIV M/F: (b)(6)

BLDG (b)(6) 300 HWY 361

CRANE IN 47522-5001

(b)(6) FOB: Destination

The following have been added by full text:

CONSIDERATION

Consideration for delivery date extensions on CLINs 0001 and 1001 (delivery 1) as detailed in the Delivery Information section above.

A Scientific Complementary metal-oxide-semiconductor (sCMOS) is integrated into MARFLIR II Serial Number DT0005 at no charge to the Government.

(End of Summary of Changes)