

Figure 5-1  
REMEDIAL INVESTIGATION, RISK ASSESSMENT, AND FEASIBILITY STUDY SCHEDULE  
BERRY'S CREEK STUDY AREA  
YYYY XX, 2016

Task	2016				2017			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Remedial Investigation (RI) Report								
Prepare and Submit Draft RI Report								
Presentation to Agency								
Submit Updated Draft RI Report Including Risk Assessment Components								
Agency Review and Comment								
Prepare Responses to Agency Comments								
Meeting With Agency RI Comments and Responses								
Prepare and Submit Revised RI Report								
Baseline Ecological Risk Assessment (BERA)								
Prepare and Submit Draft BERA Report								
Agency Review and Comment								
Prepare and Submit Revised BERA Report								
Baseline Human Health Risk Assessment (BHHRA)								
Prepare and Submit Draft BHHRA Report								
Agency Review and Comment								
Prepare and Submit Revised BHHRA Report								
Feasibility Study (FS)								
Perform Treatability and Pilot Studies (TS/PS) and Prepare Draft Report								
Agency Review and Comment*								
Prepare and Submit Revised TS/PS Report								
Development and Screening of Remedial Alternatives Memorandum (DSRAM) Agency Review and Comment								
Response/Discussion of DSRAM Comments								
Prepare and Submit RI/FS Workplan Addendum for FS								
Agency Review and Comment								
Prepare and Submit Revised RI/FS Workplan Addendum for FS								
Detailed Alternatives Analysis								
Presentation to USEPA								
Prepare and Submit Draft FS Report								
Presentation to USEPA (Optional)								
Agency Review and Comment								
Prepare Responses to Agency Comments								
Meeting With Agency FS Comments and Responses								
Prepare and Submit Revised FS Report								

Document Preparation or Field Work

Agency Review

Milestone (Document Submittal or End of Comment Period)

\* The TS/PS report will be revised per agency comments and included as an appendix in the draft FS Report.